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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 12:34AM

Contract No.:  04-0120F4

Diary #: 311 Const Calendar Day: 973 Date: 08-May-2012 Tuesday
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer

Inspection Type: Continuous

Shift Hours:  07:00am  05:30 pm Break: 00:30
Federal ID:

Location:

Reviewer:  Granados, Roman Approved Date:

Over Time: 02:00

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM
Precipitation None

Working Day If no, explain:

4PM 60 - 70
Condition Cloudy

Diary:
Work description.
Diary May 8 2012

ABF activities at the West loop:

W2.

desired Panel Point.

Note:2 Hours OT
ABF CREWS:

-Chris Biskner
-Stanley Dalie
-Mathew Cochran
-Rene Esquivel
-Henry Hernandez

Equipments:
-Manlift (ABF002061)
-Fork Lift (HYSTER)

- ABF crew started transferring the Cable Band bolts on the catwalk at the specified Panel Points.

Dispute

[]

- ABF crews transferred the Cable Bands of the W-Line from PP10 to PP24 to job site close to the Pier

- ABF crews set up a beam with trolley at the ends supported by the hauling cables and connected to a
winch at the tower by a cable. This set up is going to be used for transferring the Cable Bands to the

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-096.067

Install & Adjust PWS 96-100

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-101.067

Install & Adjust PWS 101-105
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 311

Date: 08-May-2012

Tuesday

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067

Install & Adjust PWS 106-110

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-111.067

Install & Adjust PWS 111-115

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-125.067

Install & Adjust PWS 125-130

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-131.067

Install & Adjust PWS 131-135

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-136.067

Install & Adjust PWS 136-137

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-SUC.067

Compact Suspension Cables

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0430406 No
000 000 000 000 ]
*E0420406 No
000 000 000 0.0 []
04-0120F4 Bid ltem: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP HENRY HERNANDEZ 3.00 2.00 0.00 5.00 D
Ironworker JNM RENE ESQUIVEL 3.00 2.00 0.00 5.00 D
Ironworker JNM MATTHEW COCHRAN 3.00 2.00 0.00 5.00 D
Ironworker JNM STANLEY DALIE 3.00 2.00 0.00 5.00 D
Ironworker FOR CHRISTOPHER BISKNER 3.00 2.00 0.00 5.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0440406 No
200 000 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 311  Date: 08-May-2012 Tuesday
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
400 000 000 0.0 []
[ I
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